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BUNDLE DESCRIPTION
TOTAL NUMBER OF 

PROJECTS

NUMBER OF PROJECTS  

COMPLETED

NUMBER OF PROJECTS 

IN CONSTRUCTION

PROJECTS GOING TO 

CONSTRUCTION WITHIN 

90 DAYS

PROJECTS GOING TO 

CONSTRUCTION 90+ 

DAYS

NOTES

    

ADA Priority Ramps 27 17 0 10 0

Freight Priority Projects 8 5 0 0 3

Safe Routes To Schools (10 High 

School Clusters) 79 53 0 15 12

Note:  10 High School Clusters.  This number does not reflect 

the larger SRTS projects that can be found embedded in other 

categories.

Guardrails ~50 37 0 2 11 Opportunistic installation performed by MO

Bridge Column Attenuators 24 24 0 0 0 Opportunistic installation performed by MO

Base Repair ~400 370 0 TBD TBD

Additional projects identified according to available funding.  

Reconciliation of spending in progress

TOTAL `588 506 0 27 26
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Crossing Improvements (excluding 

project bundles) 11 7 .5 2.5 1 One project cancelled and reallocated (US 30/Linnton)

Heavy Vehicle Safety and 

Maintenance (HVUT) (excluding 

project bundles) 7 6 1 0 0  

High Crash Corridor 4 0 3 1 0

One project (SE Powell) has been cancelled and funding will be 

reallocated.  One 'project' is matching funds for ODOT projects 

and not actually a physical project

Neighborhood Greenway 5 0 1 2 2  

Paving (excluding project bundles) 13 7 1 2 3

The one project currently "in" construction is on hold until the 

spring to allow for full access to the commercial district.

Protected Bike Lanes 3 0 1 1 1

One project combined with T00629 - Outer Division Multi-Modal 

Project which will be in construction in Spring '20.  

Sidewalk Infill 5 4 0 1 0

Safer Shoulders/Ditch Maintenance  1 .5 0 0 .5

Phase I complete.  Second phase will be completed after BES 

completes underground work on the same corridor.

TOTAL 49 24.5 7.5 9.5 7.5
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